Kansas City (MCI) Revised Schedule
Keyed to Raytheon's SRR through CAI Plans as Submitted 12/19/02

2002 2003
ID | FY Seq. [Name Dur. Start Finsh [J]J[A][s]o[N][DJOJ]JFE[M][A]IM]O]a]A]ls]o[N]D
1140 | FY03#1 KANSAS CITY (MCI) Production 141d 9/4/02 4/1/03 [
Replacement
1149 MCI Production Replacement FAA Site 1d 12/19/02 @ 12/19/02 |
Readiness Review (SRR)
1150 MCI Production Replacement Pack and Ship 20 ed| 12/12/02 @ 1/1/03 =
1151 MCI Production Replacement System 1d 1/3/03 1/3/03 L 1/3/03
Delivered
1152 MCl Installation In-Brief 1d 1/6/03 1/6/03 I
1153 MCI Production Replacement System 9d 1/7/03 1/17/03 |
Installation & Checkout
1154 MCI Production Replacement Install and 4d  1/7/03 1/10/03 ]
Verify Raytheon Installation
1155 MCI Production Replacement Connect 3d| 1/13/03 = 1/15/03 |
Live Interfaces
1156 MCI Production Replacement Dry Run 2d 1/16/03 & 1/17/03 |
SAT
1157 MCI Site Joint Walkthrough 1d| 1/20/03 @ 1/20/03 |
1158 MCI Production Replacement SAT TRR 1d 1/21/03 | 1/21/03 |
1159 MCI Production Replacement SAT 4d| 1/21/03 = 1/24/03 ]
1160 MCI Production Replacement SAT Quick Look 2ed 1/24/03 @ 1/26/03 |
Report
1161 MCI Production Replacement Formal SAT 15ed| 1/24/03 | 2/8/03 |
Report (P)
1162 MCI Production Replacement Formal SAT 15ed| 3/10/03 | 3/25/03 |
Report (F)
1163 MCI Production Replacement Contract 1d 1/27/03 | 1/27/03 |
Acceptance Inspection (CAl)
1164 MCI Production Replacement Field 4 ewks | 1/27/03 | 2/24/03 I
Familiarization
1165 MCI Production Replacement Initial 1d 2/25/03 | 2/25/03 |
Operational Capability (I0C) (Partial JAI)
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1166 MCI Production Replacement Operational 30ed 2/25/03 | 3/27/03 |

Suitability Demonstration (OSD)
1167 MCI Production Replacement Joint 2d 3/27/03 | 3/28/03 |

Acceptance Inspection (JAI)
1168 MCI Production Replacement Operational 1d| 3/31/03 @ 3/31/03 Il 3/31/03

Readiness Date (ORD)
1169 MCI Production Replacement Commissioning 1d 4/1/03 4/1/03 |
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